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Diary: Dispute

Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in all spans. Also, they completed the tie-up of the catwalk
to the cable on the South main-span, & started tying up the catwalk on the South side-span. Also, they
were doing prep work at the suspender brackets at PP104S & 106S to get ready for Cable swing-out of the
South main-span.

I was inspecting Richard Chouinard’s crew on suspender rope installation in the North side-span, & Obra
Paulk’s crew on suspender rope installation in the South side-span. See below for a list of labor for these
crews. Others (S. Daouk, V. Altimarano) were inspecting the suspender installation in the North & South
main-spans. See their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.

*********
Work on suspender installation:
- From 07:00 until 08:50, Obra’s crew was prepping to install at PP40S.
- From 07:00 until 07:30, Richard’s crew was prepping to install at PP40N.
- From 07:30 until 08:40, Richard’s crew was installing the downhill suspender at PP40N.
- From 08:40 until 12:45, Richard’s crew was transferring the downhill suspender at PP40N from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP40N.
- From 08:50 until 10:45, Obra’s crew was installing the downhill suspender at PP40S.
- From 10:45 until 13:20, Obra’s crew was transferring the downhill suspender at PP40S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP40S.
- From 12:45 until 14:00, Richard’s crew was installing the uphill suspender at PP40N.
- From 13:20 until 14:50, Obra’s crew was installing the uphill suspender at PP40S.
- From 14:00 until 16:30, Richard’s crew was transferring the uphill suspender at PP40N from the roller
battery into the CB suspender groove.
- From 14:50 until 17:15, Obra’s crew was transferring the uphill suspender at PP40S from the roller
battery into the CB suspender groove.
- From 16:30 until the end of the shift, Richard’s crew was de-mobilizing their tools & equipment since they
are finished installing suspenders in the North side-span.
- At 17:10, Richard’s crew wrapped up the tools to end their shift.
- From 17:15 until the end of the shift, Obra’s crew was de-mobilizing their tools & equipment since they
are finished installing suspenders in the South side-span.
- Note: Throughout the shift, I checked each installed suspender to make sure that the center mark was
aligned with the top groove between CB halves, & that the red reference line was oriented away from the
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center of the CB.
- At 18:40, I left the bridge.
- From 19:00 until 19:30, I wrote my diary for the day, & checked email.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 2.00 12.00

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 2.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 2.00 12.00

FOR OBRA PAULKIronworker 8.00 2.00 2.00 12.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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